



Timeline

Descendants & Friends of the 314th Infantry A.E.F. Log Cabin Memorial and Artifact Donations to the U.S. Army

- 5 August 2008 - Artifacts donated to the Army Heritage and Education Center (AHEC) and the Center for Military History (CMH). Document: 314th Artifact List
- 16 March 2012: Artifacts transferred to Fort George G. Meade Museum. Document: 314th Artifact Transfer
- 30 Sept 2012 - Log Cabin Memorial Donated to Fort George G. Meade, with intent for oversight provided by MWR (Morale, Welfare, and Recreation). Documents: Cabin Offer Letter signed 28 September 2012, and Intent to Accept signed 30 September 2012
- Nov 2012 - Log Cabin Memorial Delivered to Fort George G. Meade. Document: Capitol Gazette Article
- 2014-2016 – Fort Meade hired Whitman, Requardt and Associates, LLP to develop plans to reconstruct (cost of approximately \$250,000).
- 2015 - Logs, roughly half of them, were moved from safe storage in warehouse to open area and are currently uncovered.
- 2015 – Site was selected for reassembled cabin.
- Spring 2016 – It was determined that Fort Meade would not have funds to reconstruct the log cabin (\$1.2 Million outlined by Whitman, Requardt and Assoc, LLP); plans began to complete the project through volunteer labor and community donations and dedicate as Fort Meade's WWI Memorial.
- 2 Sept 2016 – Construction fence was placed on site.
- 13 Dec 2016 – MDE Permit approved
- 28 Jan 2017 – Construction began
- 20 Apr 2017 – COL Rickard issued a stop work order on the site. Approximately 30% of work has been done on the construction. Concrete pour was scheduled for 25 April 2017, through the generous donations of four different companies (concrete, concrete boom truck, concrete finishers).