



Memorial Memo

January 2017

The Board is pleased to announce that work has begun on the site for the reconstruction of the 314th Memorial Log Cabin!

There was an initial delay in the reconstruction due to a lengthy permitting process, however Fort Meade received all necessary approvals in mid-January. We are hopeful to have the cabin reconstructed within the next 6 months, dependent on weather and funding.

On Saturday, January 21st, a small team of volunteers gathered to start the initial work on the construction site. The first day of work consisted of building frames to place silt fencing on the paved area of the site, as well as building an environmentally friendly entrance – digging up the pavement and replacing it with gravel in order to remove any dirt and debris from construction vehicles as they leave the area.



Additional photos are on our website:

www.314th.org/Fort-Meade-Cabin-Reconstruction-2017-01-21.html

Thank you to everyone who has donated to the project! If you would still like to donate, there are several options listed on our site: www.314th.org

Periodic *Memorial Memos* will be sent to keep the descendants and friends updated on the Log Cabin Memorial. Questions? Contact: nancy.schaff@gmail.com